(!,

,

Mtlutes of the Review Meeting on progress of construction
work of BpUT
campus at chhend, Rourkeli ned on or.rr.2o11 at 12.00
noon in the
Conference Hall of Industries Department, Government
of Orissa,
Bhubaneswar.

The meeting was chaired by the Principal Secretary to Government,
Industries
Department, orissa, Bhubaneswar. The Vice chancellor,
BpUT, orissa, the Registrar,
In-charge, BPUI the Finance officer, BPUT, the chief General
Manager, IDco,
Shri S.K. Das, Architect Consultant for BPUT building and the
Joint secretary to
Government, Industries Department were present in the
meeting.

At the outset, the Principal Secretary welcomed all the members
and reviewed
the progress of the construction work of BPUT Campus
at Chhend, Rourkela.
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The BPUT has engaged M/s S.K. Dash, Associates Architects
for preparation of
drawings, designs and providing architectural consultdncy
and superuision of the
University Building at Chhend, Rourkela. The Architect consultant
stopped supply of the
drawings of the University Building due to non clearance
of their bills in time by the
BPUT Authorities. As a resuli, the construction work
of University Campus has been
stopped since January, 2010 in absence of drawings etc. As
explained by the Vice

chancellor, BPUT, bills could not be cleared following the decisions
made in the 15th
meeting of the BoM of the University and the observations
of the Finance Officer of the
University on the terms and conditions of engagement of the
Architect Consultant. sri
S'K' Das, Architect Consultant intimated that the BPUT authorities
have not made any
communication regarding payment of arrear dues and hdve
issued notice for
termination of contact for which they have stopped suppry of
the drawings.
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The Principal Secretary observed that the remarks made by the BoM
and the
Finance Officer of the BPUT seem to be the internal affairs
of the UniversityYThe Vice

Chancellor could have taken a firm decision in accordance with
the provisions of terms
and conditions of engagement and other relevant papers and communicated
the same
to the Architect consultant to bring this issue to a logical conclusion.
Similarly, stopping

the work mid way by the Architect Consultant appears to be a very
harsh decision
taken by them, as the terms and conditions of engagement do not
have any
specific

mention for such action.
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After a detailed discussion, the fotlowing decisions are taken.

The Vice Chancellor, BPUT will take a decision on continuance/termination
of
engagement of the Architect Consultar{t in respect of all five/any of the
ongoing

projects namely, Administrative Building, Student Activity Centre
Building, Centre for
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,{ Advance Studies Building, Mce-Chancellor's Residence and Library-cum-Computer
Jrl
,i Centre Building and communicate the same to the Architect Consultant before 15th
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November, 2011 and ensure payment of the pending bills of the Architect Consultant as
admissible by the same date.
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The Ardrtuct Corsultant will resume work w.e.f. 02.11.2011.
TIre

nreting ended with vote of thanks to the Chair.
sd/(T. Ramachandru)
Principal Secretary to Government
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