

Minutes of the review meeting on progress of establishment of Quality Residential ITCs at different locations of the State by the Industries/ PSU who have signed MoU with State Government held on 8th August, 2012 at 4.00 PM in the Office Chamber of the Commissioner-Cum- Secretary to Government, Employment and Technical Education & Training, Odisha.

The review meeting on progress of establishment of Quality Residential ITCs at different locations of the State by the Industries/PSU signed MoU with State Government and those who did not attend the review meeting dated 03.07.2012 was taken by Dr. C.S. Kumar, IAS, Commissioner-Cum- Secretary to Government, Employment and Technical Education & Training, Odisha on 8th August, 2012 at 4.00 PM in his Office Chamber. The list of the participants is enclosed at **Annex-"A"**.

The progress made by the Industries in acquiring land, identifying temporary accommodations, hiring of consultants etc was reviewed precisely on one-to-one basis and the minutes are detailed below:

(1) M/S Adhunik Metaliks Limited

Allotted Block: Koida Block of Sundargarh District;

Date of MoU- 09.07.2010:

The representative mentioned that, the Company has applied for 3 acres of land at Koida block but the same has not been allotted in their favour. The Company has however identified one Mining Vocational School to start the training activities under SCTE&VT, Odisha pattern from August, 2012 session. The representative submitted the particulars in prescribed Annexure-III for issue of provisional permission from DTE&T, Odisha.

Observations made: The Collector, Sundargarh shall be requested for consideration of the proposal of the Company for allotment/advance possession of identified land. The DTE&T, Odisha shall issue provisional permission in favour of the Company to start training activities under SCTE&VT, Odisha pattern from August, 2012 session.

(2) M/S POSCO - India Private Limited

Allotted Block: Ersama Block of Jagatsinghpur District;


Date of MoU: 09.07.2010:

The representative mentioned that, the Company has identified six acres of land at Ersama block for establishment of the ITC. The District Administration should support in taking over the land. They have not identified any temporary accommodation to start the training activities during August, 2012 session.

Observations made: The RDC (CD), Cuttack was discussed over phone and the representative of the Company was advised to meet RDC(CD),Cuttack on the same date to resolve the issues of land. However, the company should identify suitable temporary accommodation to start the training activities during Feb., 2013 session as per the calendar and file application with DTE&T, Odisha within 7 days.

The DTE&T, Odisha was requested to review the progress made by the rest 4 Industries viz; SSL Energy, Bhusan Energy, VISA Power and GMR Kamalanga who were absent for interaction at his level and report compliance.

The meeting ended with vote of thanks to the Chair.


(C.S. Kumar)

Commissioner-Cum-Secretary to Government